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Reed, Angel

From: Schendel, John

Sent: Thursday, July 22, 2010 11:24 AM

To: Ceron.Leonardo@epamail.epa.gov

Cc: jones.katrina@epa.gov; Reed, Angel; Harrigan, Sandra; Johnson, Andy; Mayer, Randy; Thomas, Satara
Subject: Vermiculite Projects Status Update

Attachments: Vermiculite Projects Status_072210.pdf

Leonardo,

Per your request, | provide to you a status update of the vermiculite projects in the attached PDF file. Please let me know if you
have any questions or comments. Thank you! - John

John Schendel, PhD | Quality Assurance Manager
Direct: 678.775.3089 | Cell: 404.373.8768

Fax: 678.775.3138

john.schendel@ttemi.com

Tetra Tech EM Inc.

1955 Evergreen Boulevard | Building 200, Suite 300
Duluth, GA 30096

.

7/27/2010
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VERMICULITE PROJECT STATUS AS OF JULY 22, 2010

SITE

SAMPLES

ANALYTICAL RESULTS

DRAFT SAMPLING AND ANALYSIS

REPORT
GAO -
No. SAMPLING DATES Excel Sample Validated Data Validation Status of Draft
TDD Number City State Date Shipped Spreadsheets Laboratory Data Report Received Report Delivery Date
Submitted by Email Received Date Date PO

lg:)r ;5]Ml-05-003- ;‘::::a, ot FL 08 July 21-23, 2009 August 3, 2009 July 30, 2009 January 20, 2010 April 14,2010 Draft in review August 27, 2010
I-'_'-EMI'05 M o FL | 108 | July21-23,2009 August 3, 2009 July 30, 2009 January 20, 2010 April 14,2010 In preparation August 27, 2010

0062 Avenue

OTOTG%M]'OS % Minvblers Rost sc | 150 Se"te"z’gzgzz'ﬂ > | September 30,2009 | September 29,2009 |  March 16,2010 April 14,2010 In preparation September 3, 2010

ITTEMI-05-003- Pending receipt of

0073 Enoree SC 109 | October 22-28, 2009 March 2, 2010 March 2, 2010 - - In process Validatadidate

[TTEMI-05-003- ; g November 30 - Pending receipt of
floo72 High Point NC 013 December 1, 2009 March 23, 2010 March 23, 2010 - - In process validsted dats

March 24-25, 2010;

TTEMI-05-003- R » | April 1, 2010 and July|April 1, 2010 and July Pending receipt of

[loo77 Atlanta GA 144 | March :30, 2010; and 22,2010 22,2010 - In process alidated ks
April 15,2010
ITTEMI-05-003- Pending receipt of
S 9 s - :

floo7s Woodruff SC 148 | December 2-3, 200 March 23, 2010 March 23, 2010 In process vilideted dsta

TTEMI-05-003- ; s y Pending receipt of
looss Irondale AL 137 February 1-2, 2010 April 13,2010 April 13,2010 - - In process validated data

[TTEMI-05-003- i ] Pending receipt of
|0087 Birmingham AL 138 March 6-7, 2010 July 22,2010 July 22, 2010 - - In process et dats

TTEMI-05-003- ; 5 " 3 Pending receipt of
fooss Nashville TN 149 February 4-5, 2010 April 13,2010 April 13,2010 - In process validated data
Iooqn E]M"OS "003-  |Savannah GA | o10 NA NA NA NA NA NA NA

TTEMI-05-003- h Pending receipt of

0095 Pompano Beach FL 142 April 20-22, 2010 July 22,2010 July 22,2010 - - In process saliditoddats
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